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Frederick Dowsett, Ph.D, Unit Leader

Hazardous Material and Waste Management Division
Hazardous Waste Monitoring and Enforcement
Colorado Department of Health

4300 Cherry Creek Drive South

Denver, CO 80222-1530

Dear Dr. Dowsett:
JANUARY 1993 PROGRESS REPORT

This progress report, submitted in accordance with the Settiement Agreement and
Compliance Order on Consent No. 83-10-30-01, provides the status of deliverables and
mixed residue compliance requirements identified in and resulting from the Settlement
Agreement and Compliance Order No. 83-10-30-01 and the amended Compliance Order
No. 91-07-30-01 (currently in negotiation). This progress report specifically
references those requirements which were scheduled for completion between December
31, 1882 and January 31, 1983.

[ank Plan

The following progress has been made on commitments identified in the Revised Mixed
Residue Tank Systems Management Plan:

Secondary containment was provided for tanks in Rooms 180A and 180K in
Building 771 by January 18, as committed.

Providing secondary containment for Rooms 1107 and 3517, due to be completed in
March and April, will require substantially more activity than previously anticipated.
New supplied breathing air process standards have necessitated modification of equipment,
new training, and redefinition of the process. At this time, however, work is on schedule
to meet the commitments for secondary containment in these rooms.

Also, repair of tank D160A in Building 371 has required replanning for pipe elbow
replacement instead of patching due to the amount of corrosion. Some scheduie risk
exists, but at this point timely completion by February 18 is expected.

Drum Movemeni

Substantial drum movement occurred in January in Buildings 371 and 771 to comply
with Permit Modification conditions. An internal memorandum detailing the drum
movement is enclosed.
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The following actions have been completed or are in progress concerning the Building 771
Stabilization Program Plan-Phase 1:

Solutions in Bottles:

a

Task Information Packages (TIPs) 1, 2, 3, 7, 11, and 776-SWT-82-001
have been completed. TIPs 7 and 776-SWT-92-001 are being reviewed for
DOE, RFO concurrence. TIP 11 has been revised and is scheduled for
Operations Review Committee approval on February 5.

No bottle movement has occurred during this reporting period. A batching
schedule has been developed for botties awaiting transportation to Building 774
for solidification. Bottle movement is expected to commence in late February.

Forty-one work packages have been completed. Remaining open work includes
fiher and magnehelic gauge change out. The laboratories have completed
certification on all equipment with the exception of x-ray florescence
equipment for low level plutonium. Certification of all equipment should be
completed by mid-March, 1883.

Chemical Stabilization

Previously unidentified chemicals in Building 771 have been evaiuated and found
to be non-reactive. A contractor is scheduled 1o re-stabilize previously stabilized
chemicals and to stabilize the two chemicals identified as potentially unstable.
These include L&R rinse solution and perchloric acid. '

Enclosure:
As Stated




